COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 27/ 2004

ESTI MATE SUMVARY 09: 20: 11
CONTI D: C12794 ESTI MATE NO. 0006 PROG SPEC YR: 2002
PCN: 12794-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 202.0 DAYS TIME ALLOW 8/14/2004 FI XED COVPLETI ON DAT
US 285 and 5 and 7 M LE ROADS PERCENT TIME:  64.95 ORI G TIME ALLON 8/14/2004 FI XED COVPLETI ON DAT
PROJIECT NO. NH 2852- 007
US 285 and 5 and 7 M LE ROADS
NAME OF ROAD:
PROQJIECT COUNTI ES: RI O GRANDE
CONTRACTOR:
TRI CON KENT COVPANY PAY PERI OD ENDI NG 04/ 27/ 2004 DATE TI ME STARTED 10/09/2003
P. O, Box 1330 DATE LET 09/ 25/ 2003 DATE WORK BEGAN 10/ 28/ 2003
DATE AWARDED 09/ 29/ 2003 DATE TI ME STOPPED 08/14/2004
DATE CONTRACT EXECUTED  10/08/2003 DATE ACCEPTED 08/ 14/ 2004
CASTLE ROCK CO 80104 303 688- 9568 DATE NOTI CE TO PROCEED 10/ 09/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $  4,227,029.35 PARTI Cl PATI NG $  1,496,423.31 $ 336, 262. 26
AWARD PRQJECT AMT: $  4,381,170.42 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 35. 40% TOTAL EARNI NGS 1, 496, 423. 31 336, 262. 26
FUNDS AVAI LABLE: $ 2,730,606.04 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 496, 423. 31 336, 262. 26
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -12,233.90 -3,479.18
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 484, 189. 41 332, 783.08
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 484, 189. 41 332, 783.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 332, 783. 08

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 12794- Bl D ESTI MATE RUN 04/ 27/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0006 09: 20: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 390
LS 0.610 12, 200. 00
20, 000. 00000 1. 000 20, 000. 00
0010 202-00001 REMOVAL COF STRUCTURE 2 VELL HOUSES 2.000 2.000
EACH 0. 000 0. 00
325. 00000 2.000 650. 00
0015 202-00015 REMOVAL OF HEADWALL 17. 000 17.000
EACH 0. 000 0. 00
200. 00000 17. 000 3, 400. 00
0020 202-00035 REMOVAL CF PI PE 2,092. 000 1, 987.000
LF 105. 000 1, 491. 00
14.20000 2,092. 000 29, 706. 40
0025 202- 00090 REMOVAL OF DELI NEATOR 124. 000 56. 000
EACH 68. 000 340. 00
5. 00000 124. 000 620. 00
0030 202-00220 REMOVAL COF ASPHALT NAT 821. 000 821. 000
SY 0. 000 0. 00
10. 70000 821. 000 8,784.70
0035 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG) 29, 115. 000 5, 630. 000
SY 23, 485. 000 14,795. 55
0. 63000 29, 115. 000 18, 342. 45
0040 202-00250 *REMOVAL OF PAVEMENT MARKI NG 415. 000 415. 000
SF 0. 000 0. 00
1. 30000 415. 000 539. 50
0045 202- 00400 REMOVAL OF BRI DGE 1. 000 1.000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0050 202-00500 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 20. 000 20. 000
EACH 0. 000 0. 00
450. 00000 20. 000 9, 000. 00
0055 202-00810 REMOVAL OF GROUND SI GN 18. 000 22.000
EACH -4.000 -126. 40

31. 60000 18. 000 568. 80



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12794-BI D ESTI MATE RUN 04/ 27/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0006 09: 20: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01000 *REMOVAL OF FENCE 48, 437. 000 1, 320. 000
LF 0. 000 0.00
0. 26000 1, 320. 000 343. 20
0065 202-04001  PLUG CULVERT 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0070 202-04002  CLEAN CULVERT 5. 000 5. 000
EACH 0. 000 0.00
665. 00000 5. 000 3, 325. 00
0075 202-04100  ABANDON WELL 1. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0080 202-06000 REMOVAL OF DETOUR 1. 000 1. 000
LS 0. 000 0.00
18, 000. 00000 1. 000 18, 000. 00
0085 203-00060 EMBANKMENT MATERI AL ( COVPLETE I N PLACE) 58, 979. 000 26, 483. 000
cy 23, 125. 000 155, 631. 25
6. 73000 49, 608. 000 333, 861. 84
0090 203-00100  MJCK EXCAVATI ON , DELETED BY LETTER DATED AUGUST 13, 0. 000 0. 000
2004
cy 0. 000 0. 00
20. 10000 0. 000 0. 00
0095 203-01100 PROOF ROLLING , DELETED BY LETTER DATED AUGUST 13, 2004 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0100 203-01500  BLADI NG 2.500 0. 000
HOUR 0. 000 0.00
105. 00000 0. 000 0. 00
0105 203-01510  BACKHCE 17. 000 17. 000
HOUR 0. 000 0. 00
135. 00000 17. 000 2, 295. 00
0110 203-01550 DOZI NG , DELETED BY LETTER DATED AUGUST 13, 2004 0. 000 0. 000
HOUR 0. 000 0.00
105. 00000 0. 000 0. 00



CONTI D C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12794- Bl D ESTI MATE RUN 04/ 27/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0006 09: 20: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01597 POTHCOLI NG 29. 000 29. 000
HOUR 0. 000 0. 00
190. 00000 29. 000 5,510. 00
0120 206-00000 STRUCTURE EXCAVATI ON 1, 103. 000 1, 103. 000
cY 0. 000 0.00
12. 90000 1,103. 000 14,228.70
0125 206-00100 STRUCTURE BACKFI LL (CLASS 1) 440. 000 390. 000
Cy 50. 000 1,502. 50
30. 05000 440. 000 13, 222.00
0130 207-00205 TOPSO L 15, 661. 000 0. 000
cY 0. 000 0.00
9. 00000 0. 000 0.00
0135 208-00005 ERGCSI ON LOG 300. 000 0. 000
LF 0. 000 0. 00
4.20000 0. 000 0.00
0140 208-00011 ERCSI ON BALES (VEED FREE) , DELETED BY LETTER DATED 0. 000 0. 000
AUGUST 13, 2004
EACH 0. 000 0.00
12. 60000 0. 000 0.00
0145 208-00100 SEDI MENT REMOVAL AND DI SPOSAL , DELETED BY LETTER DATED 0. 000 0. 000
AUGUST 13, 2004
LS 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0150 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0. 000
LS 0. 000 0.00
2, 150. 00000 0. 000 0. 00
0155 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 9. 000 0. 000
EACH 0. 000 0. 00
152. 60000 0. 000 0.00
0160 210-00012 *RESET MAI LBOX STRUCTURE (TYPE 2) 1. 000 0. 000
EACH 0. 000 0.00
231. 60000 0. 000 0.00
0165 210-00810 *RESET GROUND SI GN 40. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12794-BI D ESTI MATE RUN 04/ 27/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0006 09: 20: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 212-00006  *SEEDI NG ( NATI VE) 32.000 0. 000
ACRE 0. 000 0.00
302. 10000 0. 000 0. 00
0175 213-00003  *MJILCHI NG (VEED FREE) 32.000 0. 000
ACRE 0. 000 0. 00
300. 00000 0. 000 0. 00
0180 213-00061  *MJILCH TACKI FI ER 6, 400. 000 0. 000
LB 0. 000 0.00
1. 50000 0. 000 0. 00
0185 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 1. 000
LS 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0190 250-00050  *MONI TORI NG TECHNI CI AN 8. 000 8. 000
HOUR 0. 000 0.00
70. 00000 8. 000 560. 00
0195 250-00110  *HEALTH AND SAFETY OFFI CER 3. 000 3. 000
HOUR 0. 000 0. 00
85. 00000 3. 000 255. 00
0200 250-00120  *NMATERI AL SAMPLI NG AND DELI VERY 2.000 2.000
EACH 0. 000 0.00
315. 00000 2.000 630. 00
0205 250-00210  SOLI D WASTE DI SPCSAL 5. 000 0. 000
cy 0. 000 0. 00
100. 00000 0. 000 0. 00
0210 250-00220 HAZARDOUS WASTE DI SPOSAL , DELETED BY LETTER DATED 0. 000 0. 000
AUGUST 13, 2004
cy 0. 000 0. 00
100. 00000 0. 000 0. 00
0215 304-06000 AGGREGATE BASE COURSE (CLASS 6) 27,518.070 1, 501. 210
TON 4,527.510 54, 330. 12
12. 00000 6, 028. 720 72, 344. 64
0220 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 49. 620 0. 000
TON 49. 620 384. 56
7. 75000 49. 620 384. 56



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12794-BI D ESTI MATE RUN 04/ 27/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0006 09: 20: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 403-00721  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 919. 000 829. 000
5% 90. 000 2, 664. 00
29. 60000 919. 000 27, 202. 40
0230 403-09500  FURNI SH HOT BI TUM NOUS PAVEMENT 2, 720. 960 0. 000
TON 31. 820 1, 438. 26
45. 20000 31. 820 1, 438. 26
0235 403-34731  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-34) 31, 004. 620 0. 000
TON 0. 000 0.00
43. 50000 0. 000 0. 00
0240 403-35721  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S- FI NES) ( 75) (PG 322.530 0. 000
58- 28
) TON 322.530 16, 384. 52
50. 80000 322.530 16, 384. 52
0245 405-00100  *HEATI NG AND REM XI NG TREATMENT 79, 553. 000 0. 000
5% 1, 154. 000 4,154. 40
3. 60000 1, 154. 000 4,154. 40
0250 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 5, 790. 000 0. 000
GAL 423. 000 676. 80
1. 60000 423. 000 676. 80
0255 411-21020 LI QUI D ASPHALTI C MATERI AL ( MC-70) 16, 614. 000 0. 000
GAL 0. 000 0.00
2. 00000 0. 000 0. 00
0260 411-90010  *ASPHALT REJUVENATI NG AGENT 4, 259. 000 0. 000
GAL 53. 000 180. 20
3. 40000 53. 000 180. 20
0265 506-00206 RIPRAP (6 | NCH) 14. 000 0. 000
cy 14. 000 1, 499. 40
107. 10000 14. 000 1, 499. 40
0270 601-03030 *CONCRETE CLASS D (BOX CULVERT) 556. 900 556. 900
cy 0. 000 0. 00
300. 00000 556. 900 167, 070. 00
0275 602-00000 *REI NFORCI NG STEEL 92, 268. 000 92, 268. 120
LB 0. 000 0.00
0. 55000 92, 268. 120 50, 747. 47



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12794-BI D ESTI MATE RUN
PRQJECT: NH 2852- 007 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 MATERI AL ALLOMNCE STEEL STOCKPI LE 0. 000
LB 0. 000 0.00
0. 23000 0. 000 0. 00
0280 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 22,515. 000 22,515. 000
LB 0. 000 0. 00
0. 66000 22, 515. 000 14, 859. 90
0280 MATERI AL ALLOMNCE STEEL STOCKPI LE ( EPOXY) 0. 000
LB 0. 000 0.00
0. 35000 0. 000 0. 00
0285 603-01245 24 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE I N PLACE) 960. 000 960. 000
LF 0. 000 0. 00
57. 10000 960. 000 54, 816. 00
0290 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 14. 000 14. 000
EACH 0. 000 0.00
543. 30000 14. 000 7, 606. 20
0295 603-10180 18 | NCH CORRUGATED STEEL PI PE 1, 088. 000 1, 068. 000
LF 20. 000 590. 00
29. 50000 1, 088. 000 32, 096. 00
0300 603-10240 24 | NCH CORRUGATED STEEL Pl PE 354. 000 354. 000
LF 0. 000 0.00
69. 50000 354. 000 24, 603. 00
0305 603-10360 36 | NCH CORRUGATED STEEL PI PE 190. 000 190. 000
LF 0. 000 0. 00
82. 70000 190. 000 15, 713. 00
0310 603-10600 60 | NCH CORRUGATED STEEL PI PE 300. 000 300. 000
LF 0. 000 0.00
80. 60000 300. 000 24, 180. 00
0315 603-10660 66 | NCH CORRUGATED STEEL PI PE 240. 000 240. 000
LF 0. 000 0. 00
82. 70000 240. 000 19, 848. 00
0320 603-15018 18 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 30. 000 30. 000
LF 0. 000 0.00
31. 20000 30. 000 936. 00



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12794- Bl D ESTI MATE RUN 04/ 27/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0006 09: 20: 11

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 603-15024 24 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 120. 000 120. 000
LF 0. 000 0.00
42.30000 120. 000 5, 076. 00
0330 603-30018 18 | NCH STEEL END SECTI ON 27.000 27.000
EACH 0. 000 0.00
195. 00000 27. 000 5, 265. 00
0335 603-30024 24 |NCH STEEL END SECTI ON 8. 000 8. 000
EACH 0. 000 0.00
220. 00000 8. 000 1, 760. 00
0340 603-30036 36 | NCH STEEL END SECTI ON 4. 000 4. 000
EACH 0. 000 0.00
450. 00000 4. 000 1, 800. 00
0345 603-30060 60 | NCH STEEL END SECTI ON , DELETED BY LETTER DATED 0. 000 0. 000
AUGUST 13, 2004
EACH 0. 000 0.00
1, 260. 00000 0. 000 0. 00
0350 603-30066 66 | NCH STEEL END SECTI ON 2. 000 2.000
EACH 0. 000 0.00
1, 375. 00000 2.000 2, 750. 00
0355 603-31318 18 | NCH EQUI VALENT ARCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0.00
185. 00000 2.000 370. 00
0360 603-31324 24 | NCH EQUI VALENT ARCH STEEL END SECTI ON 6. 000 6. 000
EACH 0. 000 0.00
210. 00000 6. 000 1, 260. 00
0365 607-00005 *END PQOST 74. 000 0. 000
EACH 0. 000 0.00
84. 20000 0. 000 0. 00
0370 607-00010 *CORNER AND LI NE BRACE POST 48. 000 0. 000
EACH 0. 000 0.00
89. 50000 0. 000 0. 00
0375 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 48, 445. 000 0. 000
LF 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12794-BI D ESTI MATE RUN 04/ 27/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0006 09: 20: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 607-60117 *16 FOOT GATE (SPECI AL) 6. 000 0. 000
EACH 0. 000 0.00
236. 80000 0. 000 0. 00
0385 607-60424  *24 FOOT GATE TW N ( SPECI AL) 3. 000 0. 000
EACH 0. 000 0. 00
263. 20000 0. 000 0. 00
0390 612-00001  *DELI NEATOR (TYPE I) 221.000 38. 000
EACH 0. 000 0.00
15. 80000 38. 000 600. 40
0395 612-00002  *DELI NEATOR (TYPE I1) 45. 000 0. 000
EACH 0. 000 0. 00
17. 90000 0. 000 0. 00
0400 614-00011  *SIGN PANEL (CLASS I) 27.000 0. 000
SF 0. 000 0.00
10. 50000 0. 000 0. 00
0405 614-00012  *SIGN PANEL (CLASS I1) 75. 000 0. 000
SF 0. 000 0. 00
15. 80000 0. 000 0. 00
0410 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 44.000 0. 000
LF 0. 000 0.00
8. 95000 0. 000 0. 00
0415 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 98. 000 0. 000
LF 0. 000 0. 00
21. 05000 0. 000 0. 00
0420 614-80387 *RUMBLE STRI P (GRI NDI NG 21, 441. 000 0. 000
LF 0. 000 0.00
0. 43000 0. 000 0. 00
0425 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 685
LS 0.109 8, 338. 50
76, 500. 00000 0.794 60, 741. 00
0430 625-00001  *CONSTRUCTI ON SURVEY! NG ( HOURLY) 26. 000 0. 000
HOUR 0. 000 0.00
145. 00000 0. 000 0. 00



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12794-BI D ESTI MATE RUN 04/ 27/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0006 09: 20: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0435 626-00000  *MOBI LI ZATI ON 1. 000 0.500
LS 0. 100 29, 000. 00
290, 000. 00000 0. 600 174, 000. 00
0440 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 400
LS 0. 000 0. 00
10, 000. 00000 0. 400 4, 000. 00
0445 627-00005  *EPOXY PAVEMENT MARKI NG 329. 000 0. 000
GAL 0. 000 0.00
64. 20000 0. 000 0. 00
0450 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 428. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0. 00
12. 40000 0. 000 0. 00
0455 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 259. 000 0. 000
( XWALK- STOPLI NE . 0. 000 0. 00
8. 10000 0. 000 0. 00
0460 630-00000 *FLAGG NG 6, 847. 000 2, 085. 000
HOUR 1, 057. 000 21, 140. 00
20. 00000 3, 142. 000 62, 840. 00
0465 630-00007  *TRAFFI C CONTROL | NSPECTI ON 102. 000 54. 000
DAY 12. 000 1, 136. 40
94. 70000 66. 000 6, 250. 20
0470 630-00012  *TRAFFI C CONTROL MANAGEMENT 170. 000 89. 000
DAY 18. 000 8, 053. 20
447. 40000 107. 000 47,871. 80
0475 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4. 000 2.000
EACH 0. 000 0.00
157. 90000 2.000 315. 80
0480 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 20. 000 10. 000
EACH 0. 000 0. 00
73. 70000 10. 000 737.00
0485 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 55. 000 21. 500
EACH 3. 000 252. 60
84. 20000 24. 500 2, 062. 90
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PCN: 12794- Bl D ESTI MATE RUN 04/ 27/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0006 09: 20: 11

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 6. 000 3. 000
EACH 0. 000 0.00
94. 70000 3.000 284. 10
0495 630-80355 *PORTABLE MESSAGE S| GN PANEL 2. 000 1. 000
EACH 0. 000 0.00
5, 263. 20000 1. 000 5, 263. 20
0500 630-80360  *DRUM CHANNELI ZI NG DEVI CE 145. 000 57. 500
EACH 6. 500 205. 40
31. 60000 64. 000 2, 022. 40
0505 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 10. 000 5. 000
EACH 0. 000 0.00
21.10000 5. 000 105. 50
0510 630-80370 CONCRETE BARRI ER ( TEMPORARY) 188. 000 94. 000
LF 0. 000 0.00
23. 60000 94. 000 2,218. 40
0515 630-80380 *TRAFFI C CONE 100. 000 50. 000
EACH 0. 000 0.00
5. 30000 50. 000 265. 00
0520 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0.00
1, 580. 00000 0. 000 0. 00
0525 630-80560  MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 0.165
LS 0. 000 0.00
850. 00000 0.165 140. 25
0530 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0535 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) 11, 136. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0540 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM , DELETED BY LETTER 0. 000 0. 000
DATED AUGUST 13, 2004
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12794

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 12794-BI D ESTI MATE RUN 04/ 27/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0006 09: 20: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0545 700-70023 F/ A ON-THE-JOB TRAI NEE 1, 250. 800 416. 800
FA 0. 000 0.00
1. 00000 416. 800 416. 80
0550 700-70025 F/ A QUALITY | NCENTI VE PAYMENT -21,974.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700-70028 F/ A ESB PROGRAM , DELETED BY LETTER DATED AUGUST 13, 0. 000 0. 000
2004
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0560 700-70033 F/ A TESTING OF WASTE MATERI AL, DELETED BY LETTER DATED 0. 000 0. 000
AUGUST 13
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70034 F/A HAZ MAT & DI SPOSAL FEE, DELETED BY LETTER DATED 0. 000 0. 000
AUG. 13, 04
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0570 700-70380 F/ A EROCSI ON CONTROL , DELETED BY LETTER DATED AUGUST 0. 000 0. 000
13, 2004
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 900-00014  ADDED | TEM (LUMP SUM)/ RESTOCKI NG OF 60 | NCH END 2,123. 050 2,123. 050
SECTI ON NOT USED (6 EA.)
LS 0. 000 0.00
1. 00000 2,123. 050 2,123.05
0595 900-00024  *ADDED | TEM (TON)/ HBP GR. SX (PG 58-28) W THOUT LI ME 999. 270 999. 270
ON DETOUR
TON 0. 000 0. 00
39. 50000 999. 270 39, 471. 17
0600 506-00212 RIPRAP (12 IN) RI PRAP FOR CBC QUTLET 85. 000 85. 000
cy 0. 000 0. 00
68. 00000 85. 000 5, 780. 00
0605 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR HEATI NG & - 450. 000 0. 000
REM XI NG TREATMVENT
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 900- 00006  ADDED | TEM (DOLLAR)/ DBE REPLACEMENT 13, 245. 750 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12794-BI D ESTI MATE RUN 04/ 27/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0006 09: 20: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0650 304-09000 ABC (SPEC) ADDED | TEM 2, 673. 000 0. 000
cy 0. 000 0. 00
13. 28000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 4,198,079.35$%  336,262.26% 1,467, 473.31
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0575 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 500. 00000 1. 000 14, 500. 00
0580 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
13, 000. 00000 1. 000 13, 000. 00
0585 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 450. 00000 1. 000 1, 450. 00
CAT 0400  CURRENT AMT $ 28, 950.00 $ 0.00% 28, 950. 00

PROQIECT TOTAL

CURRENT AMI $ 4,227,029.35$

336,262.26$ 1,496,423.31



